
Field Note Record
Contract No. Station Mile/Line: C/S

8121 1350~ to 1426~ MP 57 to 60 on I-90 

Staked by                             Date Work Started Date Work Completed  Date

9/9/2011

Calculated by                      Date Checked by                          Date Inspector                          Date

JH

9/5/2019

E. Knudson

9/17/2019

JH 9/5/19

Item 411
CO 6 - Snowshed Crip - Construction

Plan Quantity               $60,926,491.61
Paid previously            $60,508.150.80
Pay this estimate             $223,534.73
Total to date                  $60,731,685.53

Pay for August activities per lump sum break down

Pay this estimate         $ 223,534.73

see materials spread sheet for materials documentation
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0411 C.O. #6 - SNOWSHED CRIP-
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